
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 09:52:20

CONTID: C12606 ESTIMATE NO: 0007 PROG 2002

PCN: 12606-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R.R. Overpass E/O Kremmling PERCENT TIME:

PROJECT NO: BR 0402-056

R.R. Overpass E/O Kremmling

NAME OF ROAD: 040A

PROJECT COUNTIES: GRAND

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/01/2004 DATE TIME STARTED 09/24/2003

5670 FRANKLIN STREET DATE LET 08/07/2003 DATE WORK BEGAN 09/24/2003

DATE AWARDED 08/13/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/22/2003 DATE ACCEPTED

DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 09/24/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,724,399.86 PARTICIPATING $ $ 199,840.38

AWARD PROJECT AMT: 2,590,348.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-11,131.58

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,429.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.97

85.0 TIME ALLOW:

ORIG TIME ALLOW:

189 WORK DAYS

WORK DAYS180

34.40%

1,787,098.18

199,840.38

188,708.80

187,279.03

$

$

$

$

937,301.68

0.00

937,301.68

321,611.12

1,258,912.80

-9,042.04

0.00

1,249,870.76

0.00

AMOUNT DUE 1,249,870.76 187,279.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 187,279.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.000 0.00

60,000.00000 0.900 54,000.00

201-00000

0010 REMOVAL OF PIPE 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

202-00033

0015 REMOVAL OF DELINEATOR 15.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

202-00090

0020 REMOVAL OF ASPHALT MAT 8,500.000 0.000

SY 0.000 0.00

4.50000 0.000 0.00

202-00220

0025 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

202-00500

0030 REMOVAL OF GROUND SIGN 5.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

202-00810

0035 *REMOVAL OF FENCE 3,075.000 2,692.000

LF 0.000 0.00

0.50000 2,692.000 1,346.00

202-01000

0040 *REMOVAL OF CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-01400

0045 OBLITERATE OLD ROAD 1.000 0.000

L S 0.000 0.00

35,000.00000 0.000 0.00

202-07000

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 89,791.000 79,800.000

CY 0.000 0.00

4.00000 79,800.000 319,200.00

203-00060

0055 BACKHOE 50.000 4.500

HOUR 0.000 0.00

110.00000 4.500 495.00

203-01510
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING 40.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01550

0065 TRUCK (DUMP) 50.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01582

0070 LABORER 40.000 0.000

HOUR 0.000 0.00

26.00000 0.000 0.00

203-02330

0075 WETLAND TOPSOIL 453.000 0.000

CY 453.000 2,718.00

6.00000 453.000 2,718.00

207-00305

0080 STOCKPILE WETLAND TOPSOIL 475.000 180.000

CY 0.000 0.00

9.00000 180.000 1,620.00

207-00310

0085 *EROSION LOG (SPECIAL) 150.000 0.000

LF 0.000 0.00

3.50000 0.000 0.00

208-00006

0090 *SEEDING (NATIVE) 6.500 0.000

ACRE 0.000 0.00

258.00000 0.000 0.00

212-00006

0095 *SEEDING (WETLANDS) 1.900 0.000

ACRE 0.000 0.00

858.00000 0.000 0.00

212-00028

0100 *MULCHING (WEED FREE) 8.400 0.000

ACRE 0.000 0.00

333.00000 0.000 0.00

213-00003

0105 *MULCH TACKIFIER 1,265.000 0.000

LB 0.000 0.00

1.57000 0.000 0.00

213-00061

0110 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,321.000 0.000

SY 0.000 0.00

1.15000 0.000 0.00

216-00041
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 3,374.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-06000

0115 MATERIAL ALLOWANCE 3,374.000

TON 0.000 0.00

4.50000 3,374.000 15,183.00

0120 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 555.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-07009

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 3,740.000 0.000

TON 0.000 0.00

39.98000 0.000 0.00

403-36400

0130 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 232.000 0.000

TON 0.000 0.00

270.79000 0.000 0.00

411-03355

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 753.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0140 *EMULSIFIED ASPHALT (PRIME COAT) 1,734.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10300

0145 36 INCH REINFORCED CONCRETE PIPE 48.000 0.000

LF 0.000 0.00

85.00000 0.000 0.00

603-01360

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 475.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

606-00301

0155 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

606-01370

0160 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

606-02001
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *END POST 10.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00005

0170 *CORNER AND LINE BRACE POST 8.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

607-00010

0175 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,081.000 0.000

LF 0.000 0.00

2.85000 0.000 0.00

607-01100

0180 *28 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

10,200.00000 0.000 0.00

611-00028

0185 *DELINEATOR (TYPE I) 26.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001

0190 *SIGN PANEL (CLASS I) 40.000 0.000

SF 0.000 0.00

21.00000 0.000 0.00

614-00011

0195 *STEEL SIGN POST (2 INCH ROUND) 65.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

614-01502

0200 24 INCH CULVERT PIPE 104.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

617-00024

0205 30 INCH CULVERT PIPE 106.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

617-00030

0210 CONSTRUCTION SURVEYING 1.000 0.581

L S 0.000 0.00

30,000.00000 0.581 17,430.00

625-00000

0215 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

170,900.00000 0.600 102,540.00

626-00000
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 EPOXY PAVEMENT MARKING 50.000 0.000

GAL 0.000 0.00

98.00000 0.000 0.00

627-00005

0225 SURVEY MONUMENT (TYPE 1) 15.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

629-01001

0230 *FLAGGING 4,000.000 578.000

HOUR 123.000 2,337.00

19.00000 701.000 13,319.00

630-00000

0235 *TRAFFIC CONTROL INSPECTION 81.000 41.000

DAY 8.000 800.00

100.00000 49.000 4,900.00

630-00007

0240 *TRAFFIC CONTROL MANAGEMENT 180.000 60.000

DAY 20.000 5,660.00

283.00000 80.000 22,640.00

630-00012

0245 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80336

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80341

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 8.000

EACH 0.000 0.00

45.00000 8.000 360.00

630-80342

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 6.000

EACH 0.000 0.00

50.00000 6.000 300.00

630-80343

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

630-80355

0270 *DRUM CHANNELIZING DEVICE 50.000 5.000

EACH 0.000 0.00

40.00000 5.000 200.00

630-80360
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 0.000 0.00

45.00000 2.000 90.00

630-80363

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 2.500

EACH 0.000 0.00

50.00000 2.500 125.00

630-80364

0285 *TRAFFIC CONE 50.000 5.000

EACH 0.000 0.00

15.00000 5.000 75.00

630-80380

0290 F/A MINOR CONTRACT REVISIONS 33,548.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0295 F/A ON-THE-JOB TRAINEE 512.000 120.400

HOUR 130.000 130.00

1.00000 250.400 250.40

700-70021

0300 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0305 F/A QUALITY INCENTIVE PAYMENT 10,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0310 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0625 F/A RR FLAGGING CMO # 2 27,224.320 19,069.100

F A 8,155.220 8,155.22

1.00000 27,224.320 27,224.32

700-70042

0650 12 IN PLASTIC PIPE MCR LINE # 5 60.000 60.000

LF 0.000 0.00

30.00000 60.000 1,800.00

619-50960

CAT 0200 $19,800.22 593,315.72CURRENT AMT 1,328,404.75 $$
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0315 REMOVAL OF BRIDGE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

65,000.00000 0.000 0.00

202-00401

0320 STRUCTURE EXCAVATION 90.000 90.000

CY 0.000 0.00

8.50000 90.000 765.00

206-00000

0325 *STRUCTURE BACKFILL (CLASS 1) 733.000 0.000

CY 439.000 10,097.00

23.00000 439.000 10,097.00

206-00100

0325 MATERIAL ALLOWANCE 732.991

CY -438.995 -3,483.73

7.93570 293.996 2,333.06

0330 STRUCTURE BACKFILL (CLASS 2) 363.000 34.000

CY 34.000 476.00

14.00000 68.000 952.00

206-00200

0335 *MECHANICAL REINFORCEMENT OF SOIL 733.000 0.000

CY 439.000 7,506.90

17.10000 439.000 7,506.90

206-00360

0340 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

3,750.00000 0.000 0.00

206-01781

0345 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

3,750.00000 0.000 0.00

206-01782

0350 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 246.000 0.000

TON 0.000 0.00

39.98000 0.000 0.00

403-36400

0355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 15.000 0.000

TON 0.000 0.00

270.79000 0.000 0.00

411-03355

0360 *PILE TIP 16.000 16.000

EACH 0.000 0.00

70.00000 16.000 1,120.00

502-00460
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PCN: 12606-BID ESTIMATE RUN

PROJECT: BR 0402-056 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0360 MATERIAL ALLOWANCE PILE TIPE 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

0365 *STEEL PILING (HP 12X74) 1,116.500 1,116.500

LF 0.000 0.00

24.00000 1,116.500 26,796.00

502-11274

0365 MATERIAL ALLOWANCE H PILE (12X74) 0.000

LF 0.000 0.00

12.09000 0.000 0.00

0370 *DRILLED CAISSON (48 INCH) 220.000 217.780

LF 0.000 0.00

175.00000 217.780 38,111.50

503-00048

0375 RIPRAP (12 INCH) 2.000 0.000

CY 0.000 0.00

190.00000 0.000 0.00

506-00212

0380 CONCRETE SLOPE AND DITCH PAVING 88.000 0.000

CY 6.800 2,380.00

350.00000 6.800 2,380.00

507-00000

0385 BRIDGE DRAIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

513-00690

0385 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000

EACH 2.000 1,256.00

628.00000 2.000 1,256.00

0390 *WATERPROOFING (MEMBRANE) 1,488.000 0.000

SY 0.000 0.00

8.01000 0.000 0.00

515-00120

0395 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 0.000

LF 0.000 0.00

125.00000 0.000 0.00

518-01004

0400 CONCRETE CLASS D (BRIDGE) 751.000 84.450

CY 233.630 75,929.75

325.00000 318.080 103,376.00

601-03040
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0405 STRUCTURAL CONCRETE COATING 147.000 0.000

SY 0.000 0.00

7.20000 0.000 0.00

601-40300

0410 *REINFORCING STEEL 85,134.000 37,787.000

LB 30,211.000 13,594.95

0.45000 67,998.000 30,599.10

602-00000

0415 *REINFORCING STEEL (EPOXY COATED) 90,558.000 0.000

LB 11,431.000 6,287.05

0.55000 11,431.000 6,287.05

602-00020

0420 *BRIDGE RAIL TYPE 7 (SPECIAL) 723.000 0.000

LF 0.000 0.00

85.00000 0.000 0.00

606-10705

0425 *FENCE CHAIN LINK (SPEC) (78 IN) 320.000 0.000

LF 0.000 0.00

29.50000 0.000 0.00

607-53178

0430 2 INCH ELECTRICAL CONDUIT 1,347.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

613-00200

0435 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,406.000 0.000

SF 0.000 0.00

40.00000 0.000 0.00

618-01994

0435 MATERIAL ALLOWANCE 5,678.000

SF 0.000 0.00

31.77000 5,678.000 180,390.06

0435 MATERIAL ALLOWANCE 2,834.000

SF 0.000 0.00

31.77000 2,834.000 90,036.18

0620 ADDED ITEM (DOLLAR)/ PILE CUT OFF 932.800 932.800

DOL 0.000 0.00

1.00000 932.800 932.80

900-00006

0655 ADDED ITEM (DOLLAR)/ MCR LINE # 7  LABORATORY COST 129.800 129.800

DOL 0.000 0.00

1.00000 129.800 129.80

900-00006
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-11-J 

0660 ADDED ITEM (DOLLAR)/ PIER # 3 CONCRETE PRICE RED. 0.000 0.000

DOL -832.810 -832.81

1.00000 -832.810 -832.81

900-00006

CAT 0300 $113,211.11 502,235.64CURRENT AMT 1,037,008.81 $$

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0440 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

202-00400

0445 *REMOVAL OF FENCE 100.000 0.000

LF 0.000 0.00

0.50000 0.000 0.00

202-01000

0450 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 700.000 0.000

CY 0.000 0.00

4.00000 0.000 0.00

203-00060

0455 STRUCTURE EXCAVATION 267.000 0.000

CY 0.000 0.00

8.50000 0.000 0.00

206-00000

0460 STRUCTURE BACKFILL (FLOW-FILL) 85.000 0.000

CY 40.000 3,200.00

80.00000 40.000 3,200.00

206-00065

0465 *STRUCTURE BACKFILL (CLASS 1) 360.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00100

0465 MATERIAL ALLOWANCE 360.000

CY 0.000 0.00

7.93570 360.000 2,856.85

0470 *SILT FENCE 800.000 0.000

LF 700.000 875.00

1.25000 700.000 875.00

208-00020

0475 *RESET FENCE 25.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

210-01000
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0480 *RESET GATE 1.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

210-01011

0485 AGGREGATE BASE COURSE (CLASS 6) 163.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-06000

0485 MATERIAL ALLOWANCE 163.000

TON 0.000 0.00

4.50000 163.000 733.50

0490 AGGREGATE BASE COURSE (CLASS 7) 6.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

304-07000

0495 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 36.000 0.000

TON 0.000 0.00

39.98000 0.000 0.00

403-36400

0500 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3.000 0.000

TON 0.000 0.00

270.79000 0.000 0.00

411-03355

0505 *EMULSIFIED ASPHALT (SLOW-SETTING) 8.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0510 *EMULSIFIED ASPHALT (PRIME COAT) 22.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10300

0515 STRUCTURAL PLATE ARCH PIPE (13 FOOT 6 INCH X 9 FOOT 6 
INCH) 

94.000 0.000

LF 0.000 0.00

500.00000 0.000 0.00

510-20025

0520 *CONCRETE CLASS B (WALL) 19.000 0.000

CY 0.000 0.00

550.00000 0.000 0.00

601-01050

0525 *REINFORCING STEEL 1,492.000 0.000

LB 0.000 0.00

0.45000 0.000 0.00

602-00000
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MINOR STRUCTURE - CATTLE PASS 

0530 *END POST 2.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00005

0535 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 100.000 0.000

LF 0.000 0.00

2.85000 0.000 0.00

607-01100

0540 CONCRETE BARRIER (TEMPORARY) 300.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

630-80370

0630 *MONITORING TECHNICIAN MCR LINE # 1 0.000 0.000

HOUR 0.000 0.00

50.60000 0.000 0.00

250-00050

0635 *ENVIRONMENTAL HEALTH AND SAFETY MCR LINE # 2 0.400 0.400

L S 0.000 0.00

3,715.00000 0.400 1,486.00

250-00100

0640 *HEALTH AND SAFETY OFFICER MCR LINE # 3 8.500 4.000

HOUR 4.500 356.40

79.20000 8.500 673.20

250-00110

0645 *MATERIAL SAMPLING AND DELIVERY MCR LINE # 4 4.000 3.000

EACH 1.000 181.50

181.50000 4.000 726.00

250-00120

CAT 0301 $4,612.90 10,550.55CURRENT AMT 102,580.75 $$

CAT NO0302 WALL D-11-B 

0545 STRUCTURE EXCAVATION 309.000 0.000

CY 309.000 2,626.50

8.50000 309.000 2,626.50

206-00000

0550 *STRUCTURE BACKFILL (CLASS 1) 2,260.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00100

0550 MATERIAL ALLOWANCE 2,260.000

CY 0.000 0.00

7.93570 2,260.000 17,934.68
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL D-11-B 

0555 *MECHANICAL REINFORCEMENT OF SOIL 722.000 0.000

CY 0.000 0.00

17.10000 0.000 0.00

206-00360

0560 *BLOCK FACING 2,086.000 0.000

SF 710.000 7,682.20

10.82000 710.000 7,682.20

504-04410

0565 *CONCRETE CLASS B (WALL) 10.400 0.000

CY 10.400 5,720.00

550.00000 10.400 5,720.00

601-01050

0570 *REINFORCING STEEL 537.000 0.000

LB 537.000 241.65

0.45000 537.000 241.65

602-00000

CAT 0302 $16,270.35 34,205.03CURRENT AMT 95,484.87 $$

CAT NO0303 WALL D-11-C 

0575 STRUCTURE EXCAVATION 140.000 0.000

CY 63.000 535.50

8.50000 63.000 535.50

206-00000

0580 *STRUCTURE BACKFILL (CLASS 1) 2,494.000 0.000

CY 1,122.000 25,806.00

23.00000 1,122.000 25,806.00

206-00100

0580 MATERIAL ALLOWANCE 2,493.999

CY -1,121.999 -8,903.85

7.93570 1,372.000 10,887.78

0585 *MECHANICAL REINFORCEMENT OF SOIL 728.000 0.000

CY 328.000 5,608.80

17.10000 328.000 5,608.80

206-00360

0590 *BLOCK FACING 2,079.000 0.000

SF 936.000 10,127.52

10.82000 936.000 10,127.52

504-04410

0595 *CONCRETE CLASS B (WALL) 6.000 0.000

CY 2.880 1,584.00

550.00000 2.880 1,584.00

601-01050
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PCN: 12606-BID ESTIMATE RUN 06/01/2004

PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0303 WALL D-11-C 

0600 *REINFORCING STEEL 278.000 0.000

LB 125.000 56.25

0.45000 125.000 56.25

602-00000

CAT 0303 $34,814.22 54,605.85CURRENT AMT 96,920.68 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002

0610 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00012

0615 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 64,000.00CURRENT AMT 64,000.00 $$

PROJECT TOTAL 188,708.80 $ 1,258,912.79CURRENT AMT 2,724,399.86 $$


